
August 2020
Scope of Work Prepared; Architectural RFQ
March 2021
Metro Council Approves Contract
September 2022
Open House Design Charrette
June 2023 Construction Bids; Select General Contractor
November 2024
Phase 1 Complete: Library moves in
Select GC for Phase 2
February 2026
Phase 2 Complete: Library moves back into the Branch
December 2020
Architect Chosen by City-Parish Design and Planning Selection Board
May 2021
Concept Design Phase Begins
August 2021 – May 2022
Schematic Design; Design Development; Construction Documents
November 6, 2023
Break Ground on Phase 1 - Archive Annex
May 19, 2025
Break Ground on Phase 2 – Renovation / Expansion