FIELD REPORT

DATE: December 6, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Cloudy - 62°
SITE CONDITIONS: Wet
WORKERS: +/- 50
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) The curtainwall structural supports are being installed.
2) The curtainwall is being installed.
3) The air barrier installation has begun on the west side of the building.
4) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Metal studs
   c. Air barrier
   d. Fireproofing
   e. Plumbing piping
   f. Mechanical duct
   g. Sprinkler system piping
   h. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:
1) Zinc wall panel installation is expected to start within the month.
2) Brick installation is expected to start within the month.
3) Curtainwall installation is expected to start in the next couple of weeks.

ATTACHMENTS:
1) One (1) page of photographs from the site visit.