FIELD REPORT

DATE: December 13, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear – 48°
SITE CONDITIONS: Dry
WORKERS: +/- 55
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) Masonry has begun on the west end of the building.
2) The curtainwall is being installed.
3) The air barrier is being installed on the west side of the building.
4) The monumental stair glass railing mounting bracket supports have been installed.
5) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Metal studs
   c. Air barrier
   d. Fireproofing
   e. Plumbing piping
   f. Mechanical duct
   g. Sprinkler system piping
   h. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:
1) Zinc wall panel installation is expected to start within the month.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.