FIELD REPORT

DATE: December 21, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 46°
SITE CONDITIONS: Dry
WORKERS: +/- 50
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Monthly Owner’s Meeting was held yesterday.
2) The cooling tower drilled shafts have been poured.
3) The loading dock drilled shafts have been poured.
4) Masonry has begun on the west end of the building.
5) The curtainwall is being installed.
6) The air barrier is being installed on the south side of the third floor.
7) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Metal studs
   c. Air barrier
   d. Fireproofing
   e. Plumbing piping
   f. Mechanical duct
   g. Sprinkler system piping
   h. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:

1) Zinc wall panel installation is expected to start within the month.
2) The cistern concrete pad is expected to be poured within the month.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.