FIELD REPORT

DATE: February 7, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Overcast - 57°
SITE CONDITIONS: Muddy
WORKERS: +/- 55
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) One of three zinc mockups is on-site.
2) Trenching is occurring on the plaza side of the building for plumbing and mechanical lines.
3) The butterfly roof batt insulation continues to be installed.
4) The north curtainwall glazing is being installed.
5) The masonry on the exterior wall of Stair 4 appears to be complete.
6) The channels for the zinc panels are being installed on the west side.
7) The following work is being installed:
   a. Masonry
   b. Curtain wall
   c. Exterior gypsum board sheathing
   d. Metal studs
   e. Air barrier
   f. Fireproofing
   g. Plumbing piping
   h. Mechanical duct
   i. Sprinkler system piping
   j. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:

1) Remaining zinc wall panel mockups are expected to be complete next week.
2) Zinc wall panel installation is expected to start within the month.
3) The cistern concrete pad is expected to be poured within the month.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.