FIELD REPORT
DATE: February 16, 2012

PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Cloudy - 65°
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford, Vic Todd, and George Griffon

OBSERVATIONS:
1) The Monthly Owner’s Meeting was held today. MJW will issue the meeting minutes.
2) Pile driving is continuing. Approximately 400 piles have been driven.
3) Approximately 11 concrete pile caps have been completed.
4) Catch basin A-9 is installed and the subsurface drainage system is complete from this point to the existing 72” pipe.
5) The work in the rear parking lot is complete.

CONSTRUCTION SCHEDULE:
1) Continue the drilling and driving of the piles.
2) Continue the installation of the concrete pile caps.
3) Continue the installation of the subsurface drainage system.
4) Grade beam excavation will start next week.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.