FIELD REPORT

DATE: March 15, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear – 62°
SITE CONDITIONS: Dry
WORKERS: +/- 60
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The white concrete edge mockups have been cast.
2) Preparations are almost complete for the meeting room concrete pour tomorrow morning.
3) CMU is almost complete around the mechanical rooms on the south side.
4) The zinc panels are being installed.
5) The two center elevators are being installed.
6) Spray foam insulation is being installed on the west side of the first floor.
7) Interior gypsum board is being installed.
8) The following work is being installed:
   a. Masonry
   b. Zinc Wall Panels
   c. Curtainwall
   d. Exterior gypsum board sheathing
   e. Metal studs
   f. Air barrier
   g. Fireproofing
   h. Plumbing piping
   i. Mechanical duct
   j. Sprinkler system piping

CONSTRUCTION SCHEDULE:

1) Remaining zinc wall panel mockups are expected to be complete next week.
2) The green roof is expected to be start installation within the next three weeks.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.