FIELD REPORT
DATE: April 18, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Overcast - 77°
SITE CONDITIONS: Muddy
WORKERS: +/- 115
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The storm drain line north of the library is being installed.
2) The white concrete Lobby pour is complete.
3) The Meeting Room is being framed with metal studs.
4) Interior gypsum board walls are being installed.
5) The interior gypsum is being taped and floated.
6) The concrete pedestals for the light bollards on the roof garden are ready formed and ready for the concrete pour.
7) The column covers are being installed.
8) The following work is being installed:
   a. Masonry
   b. Zinc wall panels
   c. Curtainwall
   d. Exterior gypsum board sheathing
   e. Metal studs
   f. Air barrier
   g. Sprinkler system piping
   h. Interior gypsum board.
   i. Taping and floating the interior gypsum board.

CONSTRUCTION SCHEDULE:
1) The concrete pedestals for the light bollards on the roof garden should be poured next week.
2) Preparations for the Loading dock concrete pour shall start next week.
3) Plaza layout is going to follow the loading dock concrete work.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.