FIELD REPORT

DATE: May 16, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 75°
SITE CONDITIONS: Dry
WORKERS: +/- 115
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Plaza drilled shafts and “radials” have been located.
2) The water lines are being installed from the building to Goodwood Boulevard.
3) The storm drainage on the north side of the building is being installed.
4) The drilled shafts have been adjusted for the Service Yard fence wall.
5) The exterior sheathing continues to be installed at the Meeting Room.
6) The following work is being installed:
   a. Masonry
   b. Zinc wall panels
   c. Curtainwall
   d. Exterior gypsum board sheathing
   e. Metal studs
   f. Air barrier
   g. Sprinkler system piping
   h. Interior gypsum board.

CONSTRUCTION SCHEDULE:

1) The Loading dock grade beam concrete pour should occur in the upcoming weeks.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.