FIELD REPORT
DATE: May 23, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 77°F
SITE CONDITIONS: Wet
WORKERS: +/- 115
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The loading dock grade beam has been poured.
2) The water lines appear to be installed to the water company connection point at Goodwood Boulevard.
3) The gypsum board is being installed in the two-story reading room.
4) On the first floor, gypsum board furr downs are installed.
5) The following work is being installed:
   a. Masonry
   b. Zinc wall panels
   c. Curtainwall
   d. Exterior gypsum board sheathing
   e. Metal studs
   f. Air barrier
   g. Sprinkler system piping
   h. Interior gypsum board.

CONSTRUCTION SCHEDULE:
1) The Loading dock concrete pour should occur in the upcoming weeks.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.