This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.

FIELD REPORT

DATE: May 30, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 85°
SITE CONDITIONS: Muddy
WORKERS: +/- 150
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The waterlines are being installed toward Goodwood Boulevard.
2) The Lobby curtainwall is being installed.
3) The first floor furr downs are installed.
4) The stretch fabric ceiling frames are on site.
5) Taping and floating continues.
6) The following work is being installed:
   a. Zinc wall panels
   b. Curtainwall
   c. Exterior gypsum board sheathing
   d. Metal studs
   e. Air barrier
   f. Sprinkler system piping
   g. Interior gypsum board.

CONSTRUCTION SCHEDULE:

1) The Loading dock concrete pour should occur in the upcoming weeks.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.