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FIELD REPORT - REVISED 

DATE:    Monday, June 4, 2012 

PROJECT:  Independence Park Main Library 

WEATHER: Clear - 93°  
SITE CONDITIONS: Dry 

REPORTED BY: Lisa C. Hargrave, AIA - The Library Design Collaborative 

IN ATTENDANCE: Lisa C. Hargrave, Josh Peak, Vic Todd, George Griffon, Robbie Posey 

OBSERVATIONS:  

1. The architect reviewed the site conditions in advance of the pile cap pours at 

the piles found at A29/18, A28/16, 15/A25, 27.   

2. The architect reviewed the site conditions in advance of the first floor sequence 

1 slab pour scheduled for Wednesday morning at 2am.   The following was 

noted and conveyed to the contractor: 

a. The dap-out as shown in detail 4AE551 is ok although it changes the 

rough opening dimension.   As blocked out, it will allow for the 

curtainwall mullion to be centered on the columnline with the ¾” joint as 

indicated in the Kawneer shop drawings although the architectural 

dimensions only accounted for a ¼” joint.  The future stud framing needs 

to allow this extra space to remain instead of returning the 1.5” condition 

as detailed. 

b. The brick dap-out at the location of plan detail 7AE551 needs to extend 

toward the north 2-4” to allow the brick to slip past the curtainwall jamb 

as detailed. 

c. The brick dap-out indicated in plan detail 9/AE551 needs to extend to the 

east past the face of the curtainwall frame 1.5- 2.5” to allow the brick to 

slip past the face as detailed.    

d. A few punctures were noted in the vapor barrier and shall be patched. 

e. The top of the formwork at the dap-out shown on 2AE551 shall be flush. 

3. A question was posed to the contractor about his means and methods for the 

following conditions: 

a. Ensuring that the concrete meets the inside corner of the dap-out.  He 

responded that they will be using a vibrator in those areas and may drill 

some holes in the top of the formwork to get it into those conditions if 

necessary.  

b. Ensuring that the outside of the slab form does not bow.  He indicated 

that they will add more braces where required.     
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c. Ensuring that the welded wire mesh does not rest on the vapor barrier.  

He indicated that they will be using chairs throughout to support the 

mesh as installed in some areas. 

4. The architect noted that the 10” (14” w/insulation) storm drain indicated in the 

bid documents near columnlines 14 and A01 was not there, but was roughed 

in the chase near B03 and 13.  After questioning the contractor admitted that 

he’d made the change without approval from the architectural team. The 

architect expressed concern about the change and indicated that further 

investigation into whether or not the storm drain would fit within chases on the 

other floors was needed.    

5. The architect noted that the steel parapet and guardrail supports at columnline 

B12 appeared to be misaligned and should be verified against the 

dimensioned drawing issued in RFI27 to ensure that guardrail verticals align 

with the mullions and the zinc joints in the area as indicated in the bid 

documents.   

 

ATTACHMENTS:     Three pages of photographs. 








