FIELD REPORT

DATE: June 6, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 85°
SITE CONDITIONS: Muddy
WORKERS: +/- 165
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Service Yard fence grade beam is being formed.
2) The air barrier is being installed at the Meeting Room.
3) The Lobby curtainwall frame installation appears to be complete.
4) The column covers are being installed in Teens and Children.
5) The stretch fabric ceiling frames have been installed in Teens.
6) Taping and floating continues on the second floor.
7) Two of the five concrete planters on the south green roof have been poured.
8) The following work is being installed:
   a. Zinc wall panels
   b. Curtainwall
   c. Exterior gypsum board sheathing
   d. Metal studs
   e. Air barrier
   f. Sprinkler system piping
   g. Interior gypsum board.

CONSTRUCTION SCHEDULE:

1) The Loading dock concrete pour should occur in the upcoming weeks.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.