FIELD REPORT

DATE: June 13, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 86°
SITE CONDITIONS: Dry
WORKERS: +/- 170
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Service Yard fence grade beams are approximately 50% complete.
2) The Loading Dock structural steel installation is almost complete.
3) The catch basins north of the library appear to have been lowered.
4) The exterior signage is being installed.
5) The Lobby curtainwall glazing installation is almost complete.
6) The curtainwall glazing between the meeting room and lobby is being installed.
7) In the Meeting Room, the main ducts appear to be complete.
8) The ceiling grid on the first floor is approximately 60% complete.
9) The barrisol ceiling frames appear to be complete.
10) Taping and floating continues on the second floor.
11) The following work is being installed:
   a. Zinc wall panels
   b. Curtainwall
   c. Exterior gypsum board sheathing
   d. Metal studs
   e. Air barrier
   f. Sprinkler system piping
   g. Interior gypsum board.

CONSTRUCTION SCHEDULE:

1) The Loading dock concrete pour should occur in the upcoming weeks.
2) The permanent power should be connected in the next couple of weeks.
3) The A/C should be turned on by the end of the month.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.