FIELD REPORT

DATE: July 25, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Scattered Clouds - 83°
SITE CONDITIONS: Dry
WORKERS: -
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Monthly Owner’s Meeting has held today.
2) The flood tests on both green roofs have been completed.
3) The temporary cut-in (permanent power) has been connected.
4) The metal column covers are being installed.
5) The millwork installation has begun.
6) The following work is being installed:
   a. Zinc wall panels
   b. Curtainwall
   c. Masonry
   d. Metal studs
   e. Interior gypsum board
   f. Millwork

CONSTRUCTION SCHEDULE:

1) The A/C should be turned on in couple weeks after the permanent power is connected.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.