FIELD REPORT
DATE: August 15, 2014
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 83°F
SITE CONDITIONS: Dry
WORKERS: +/- 36 Construction
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The entry drive has been poured.
2) The CMU work for the monument sign is being installed.
3) The bioswales at Goodwood are being dug.
4) The electrical work has begun to power the eastern parking lot light poles.
5) The retaining walls at the bioswales and center walk are being installed.
6) The parking lot landscaping is being installed.
7) Concrete that was holding water was being torn out to be repoured.
8) Limestone is being installed for the paver installation in the parking lot and plaza.
9) The bike racks have been installed and ready for pavers to be installed around them.
10) Only two white concrete walls remain to be poured in the plaza.

CONSTRUCTION SCHEDULE:

1) Concrete paver installation shall start the middle of next week.
2) Light poles in the east parking should have power by the end of next week.
3) The east parking lot is is tentatively being punched the end of next week to allow public access the following week.
4) Womack will be installing the subwoofers in the meeting room August 21 & 22.

ATTACHMENTS:

1) Four (4) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.