FIELD REPORT

DATE: August 16, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Overcast - 85°
SITE CONDITIONS: Dry with muddy areas
WORKERS: +/- 44
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford, Vic Todd, and Mike Thompson

OBSERVATIONS:

1) The first floor concrete slab pour from column line A06 to A12 has been completed.
2) Fireproofing is being installed on the outside face of the perimeter steel.
3) Exterior metal studs are being installed.
4) The drain lines from the roof drains are being installed.
5) Electrical conduits are being installed under the floor deck.
6) Mechanical ducts are being installed under the completed concrete slabs.

CONSTRUCTION SCHEDULE:

1) The second floor concrete slab pour from column line A06 to A12 is scheduled for
   Tuesday, August 21st @ 2am.
2) Continue the installation of the concrete foundation.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.