FIELD REPORT

DATE: August 16, 2013

PROJECT: Independence Park Main Library

WEATHER CONDITIONS: Partly Clouds - 81°F

SITE CONDITIONS: Dry

WORKERS: +/- 170

REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The loading dock has been poured.
2) The CMU work at the Service Yard is about 45% complete.
3) Column covers continue to be installed on the first floor.
4) Interior storefront openings installation has begun.
5) The ceiling between the Lobby and Meeting Room is being installed.
6) Light fixtures continue to be installed.
7) Painting continues on all floors.
8) Millwork continues to be installed.

CONSTRUCTION SCHEDULE:

1) The A/C should be turned on next week.
2) The green terrace (roof) installation should begin next week.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.