FIELD REPORT

DATE: August 23, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 79°
SITE CONDITIONS: Dry
WORKERS: +/- 52
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford, Vic Todd, and Robbie Posey

OBSERVATIONS:

1) Preparations are finishing up for the concrete pour tonight.
2) The second floor concrete slab pour from column line A06 to A12 has been completed.
3) Removal of the wet building pad (soil) at the first floor is underway.
4) The stair run from first to second floors is in place at Stair #3.
5) Exterior metal studs are being installed.
6) The drain lines from the roof drains are being installed.
7) Electrical conduits are being installed under the floor deck.
8) Mechanical ducts are being installed under the completed concrete slabs.

CONSTRUCTION SCHEDULE:

1) The third floor concrete slab pour from column line A06 to A12 is scheduled for Thursday, August 23rd @ 2am (tonight).
2) The third floor concrete slab pour from column line A12 to A14 is tentatively scheduled for Thursday, August 30th @ 2am.
3) Continue the installation of the concrete foundation.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.