FIELD REPORT

DATE: August 23, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Clouds - 91°F
SITE CONDITIONS: Dry
WORKERS: +/- 170
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) Air Conditioning is on!
2) The loading dock ramp has been poured.
3) Service Yard grading and pavement formwork layout has begun.
4) The CMU work at the Service Yard is about 55% complete.
5) The zinc mockup is on site at the Meeting Room.
6) Parapet corrective work has begun on the south green roof.
7) The interior zinc panels are being installed.
8) The acoustical plaster installation appears to be complete.
9) The glass for the interior storefront openings installation appears to be complete on the first floor.
10) Millwork continues to be installed.
11) Painting continues on all floors.

CONSTRUCTION SCHEDULE:

1) Service Yard grading should be complete in the next couple weeks.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.