FIELD REPORT

DATE: August 29, 2013

PROJECT: Independence Park Main Library

WEATHER CONDITIONS: Partly Cloudy - 88°

SITE CONDITIONS: Dry

WORKERS: +/- 80

REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The Monthly Owners Meeting was held today.
2) The green roof parapet work is almost complete.
3) The stage grade beam outside of the Meeting Room is being formed.
4) The paving base (gravel) is in place in the service yard.
5) The loading dock trench drain is being installed.
6) The floors in the Lobby, connector, and Meeting Room are being prepared for terrazzo flooring.
7) The fire extinguishers are installed.
8) The folding partitions are being installed.
9) Painting is continuing in all areas.
10) Millwork continues to be installed.

CONSTRUCTION SCHEDULE:

1) Ceiling tile installation will begin next week.
2) Flooring installation will begin within the next couple weeks.
3) The natural gas will be turned on next week

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.