FIELD REPORT

DATE: September 6, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 88°
SITE CONDITIONS: Dry
WORKERS: +/- 44
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford and Mike Thompson

OBSERVATIONS:
1) Last week’s site visit was canceled due to Hurricane Isaac.
2) The Monthly Meeting was held today. It was rescheduled from last week due to Hurricane Isaac.
3) Grade Beam DB is being reformed.
4) The first floor building pad (soil) is being dried out.
5) Interior walls are starting to be laid out.
6) Fireproofing is being installed.
7) The drain lines from the roof drains are being installed.
8) Electrical conduits are being installed under the floor deck.
9) Mechanical ducts are being installed under the completed concrete slabs.

CONSTRUCTION SCHEDULE:
1) The first floor concrete slab pour from column line A12 to A14 is scheduled for Thursday, September 13th @ 2am.
2) Continue the installation of the concrete foundation.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.