FIELD REPORT
DATE: September 19, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 87°F
SITE CONDITIONS: Dry
WORKERS: +/- 115
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) South CMU wall in the Service Yard is complete. Brick and white CMU being laid.
2) The south green roof installation continues.
3) White concrete grade beam at the stage outside of the Meeting Room has been poured.
4) Zinc work continues at the Meeting Room.
5) Sun screens / Louvers are being installed.
6) Rubber floors are installed on the first floor.
7) Carpet is being installed.
8) Doors are being hung.
9) Children's "stars" are being installed.
10) VESDA detectors are being installed.
11) Genealogy furrr down installation has begun
12) Storefront frames and glazing continue to be installed.
13) Painting and patch work continues on all three floors.
14) Toilet accessories are being installed.
15) Millwork and countertops are being installed.

CONSTRUCTION SCHEDULE:
1) North green roof installation should begin next week.
2) Plaza drilled shaft will begin next week.

ATTACHMENTS:
1) Three (3) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.