FIELD REPORT
DATE: September 26, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 86°
SITE CONDITIONS: Dry
WORKERS: +/- 135
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) Reflecting Pool #01 is being formed for the concrete pour.
2) South and west CMU walls in the Service Yard are complete. Veneer masonry continues to be installed.
3) North green roof installation has begun.
4) Lights have been installed on the north green roof.
5) South green roof growth media is complete and limestone is being installed.
6) Wood paneling has begun in the Meeting Room.
7) Toilet accessories are being installed.
8) TV mounts are being installed on the walls.
9) Monumental stair and sprinkler pipes are being painted.
10) Carpet continues to be installed.
11) The furr downs in Genealogy appear to framed.

CONSTRUCTION SCHEDULE:
1) The green terrace (roof) plants should be installed in the next couple weeks.
2) The loading dock roof should be installed next week.
3) The drilled shafts for the Plaza seat walls should begin next week.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.