FIELD REPORT
DATE: October 3, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 87°
SITE CONDITIONS: Dry
WORKERS: +/- 130
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) Drilled shafts have been poured in the plaza.
2) Masonry work continues in the Service Yard.
3) Zinc panel installation continues.
4) The green roofs continue to be installed.
5) Fire alarm devices are being installed.
6) Wood paneling continues to be installed at the Meeting Room.
7) Butt-glazed walls are being installed.
8) The stars in the ceiling of Children’s are complete.
9) Doors are being hung.
10) Door hardware is being installed.
11) Floors are being installed on the second floor.
12) Ceilings are being installed on all three floors.

CONSTRUCTION SCHEDULE:
1) The Service Yard concrete slab should be poured next week.
2) Furniture installation shall begin on October 21st.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.