FIELD REPORT

DATE: October 11, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 82°F
SITE CONDITIONS: Dry
WORKERS: +/- 42
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford and Vic Todd

OBSERVATIONS:

1) The second floor concrete slab is complete.
2) Preparations for the third floor concrete slab pours for the green roofs are continuing.
3) Formwork was being installed for the grade beam pour tomorrow.
4) Mechanical yard equipment conduits are being installed.
5) The Contractor indicated the concrete third floor housekeeping pads were being formed by the mechanical subcontractor (Airtrol).
6) Mechanical equipment is being installed on the second floor housekeeping pads.
7) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Exterior metal studs
   c. Interior metal studs
   d. Fireproofing
   e. Roof drain piping
   f. Mechanical duct
   g. Sprinkler system piping
   h. Electrical conduits

CONSTRUCTION SCHEDULE:

1) The air handlers will be placed in the mechanical rooms within the next week.
2) The third floor concrete slab pours for the green roofs are scheduled for Friday, October 12th @ 2am (tonight).
3) Continue the installation of the concrete foundation.

ATTACHMENTS:

1) Two (2) pages of photographs from the site visit.