FIELD REPORT

DATE: October 11, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Partly Cloudy - 70°
SITE CONDITIONS: Dry
WORKERS: +/- 120
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The remaining concrete of the Service Yard is being poured.
2) Preparations are being completed to pour the concrete between service yard and theatre.
3) The dock leveler is being installed.
4) Carpet is being installed on the second floor.
5) Fiberglass column covers are being installed.
6) TVs are being installed in study rooms.

CONSTRUCTION SCHEDULE:

1) The Service Yard concrete slab pour between the service yard and existing theatre paving will be poured Monday, October 14th.
2) Furniture installation shall begin on October 21st.

ATTACHMENTS:

1) Three (3) pages of photographs from the site visit.