FIELD REPORT
DATE: October 24, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 74°
SITE CONDITIONS: Dry
WORKERS: +/- 110
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative
IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:
1) Shelving has arrived and is being installed.
2) Steel case is being delivered and staged.
3) Reflecting Pool 1 is being poured.
4) The gate posts for the service yard are being installed.
5) The planters are being installed at the north side of the Meeting Room.
6) Roof terrace pavers are being installed.
7) Masonry work at the fence walls appears to be complete.
8) Flooring continues to be installed.
9) Flooring has started on the third floor.
10) Wall covering continues to be installed.
11) Stretch fabric ceiling continues to be installed. It is complete in children's.
12) Teen entry is being installed.
13) Glass rails are being installed.
14) Genealogy ceiling grid is being installed.
15) Millwork is arriving on all floors.

CONSTRUCTION SCHEDULE:
1) Resume on site work.
2) Finishes are being installed.

ATTACHMENTS:
1) Two (2) pages of photographs from the site visit.