FIELD REPORT

DATE: October 31, 2013
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Cloudy - 74°
SITE CONDITIONS: Dry
WORKERS: +/- 130 Construction (+/- 9 Furniture)
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The monthly Owner’s meeting was held today.
2) The service yard gates are being installed.
3) The walk in the service yard from the western stair is complete.
4) The formwork for Reflecting Pool 1 has been removed.
5) The carpet installation on the first floor appears to be 90% complete.
6) Modular Workstations are being installed on the First and Second Floors.
7) The roof pavers are being installed.
8) The North Roof Terrace guardrail has been installed.

CONSTRUCTION SCHEDULE:

1) Resume on site work.
2) Finishes are being installed.

ATTACHMENTS:

1) Three (3) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.