FIELD REPORT

DATE: November 8, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear - 59°F
SITE CONDITIONS: Dry
WORKERS: +/- 55
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford, Lisa Hargrave, Vic Todd, George Griffon, & Pierce Langridge

OBSERVATIONS:

1) The structural steel is continuing to be installed for the Meeting Room.
2) The third floor roof has been poured.
3) The Contractor notified the Architect of a plumbing conflict in the wall between Men’s (Room 109) and Vestibule (Room 107) between a diagonal brace and a 3” plumbing vent. The Architect will review the condition and provide a response.
4) The Contractor notified the Architect of a conflict in the pipe size for the roof drains above Vestibule (Room 107) and the adjacent corridor.
5) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Metal studs
   c. Fireproofing
   d. Plumbing piping
   e. Mechanical duct
   f. Sprinkler system piping
   g. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:

1) Zinc wall panel installation is expected to start within the month.
2) Brick installation is expected to start within the month.
3) Curtainwall installation is expected to start in the next couple of weeks.

ATTACHMENTS:

1) One (1) page of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.