FIELD REPORT

DATE: November 16, 2012
PROJECT: Independence Park Main Library
WEATHER CONDITIONS: Clear – 64°F
SITE CONDITIONS: Dry
WORKERS: +/- 55
REPORTED BY: Benjamin R. Bradford, The Library Design Collaborative

IN ATTENDANCE: Benjamin R. Bradford

OBSERVATIONS:

1) The roof decking is being installed for the Meeting Room.
2) Preparations for the concrete pour for the third floor curtainwall curb and cistern are continuing.
3) Piping to the cooling towers is being installed.
4) The following work is being installed:
   a. Exterior gypsum board sheathing
   b. Metal studs
   c. Fireproofing
   d. Plumbing piping
   e. Mechanical duct
   f. Sprinkler system piping
   g. Electrical conduits and junction boxes

CONSTRUCTION SCHEDULE:

1) Zinc wall panel installation is expected to start within the month.
2) Brick installation is expected to start within the month.
3) Curtainwall installation is expected to start in the next couple of weeks.

ATTACHMENTS:

1) Three (3) pages of photographs from the site visit.

This report is not an exact record of discussions held, but a general understanding of topics discussed from the notes taken by the author. If there is an error, omission, or correction required, please contact the Architect in writing within three days of receipt of this report.