CONSTRUCTION REPORT

Project: River Center Branch Library  
Project No.: 11-025  
Report No.: 011  
Site Visit Date/Time: 05-11-2017  
Location: Project Site; site visit and walk  
Weather/Temp:  
Work in Progress/Observations:  
- Large shipment of cantilevered steel has been shaken out in the front, ready for erection.  
- Main stair is in place along with the tube for the LED screen.  
- CMU Shaftwall is all in place.  
- The ACM color was reviewed once more with regards to the custom sunscreens and all decided to stay with the silversmith color originally specified for the sun custom sun screens.  
- Steel erection continues, with now two bays of major northern cantilever completed.  
- All steel is expected to be completed by 05-19-2017.  
- Shear stud work should begin on 05-19-2017 as well.  
- Expected concrete pour for the first elevated deck, second floor should be the week of 05-24-17  
- Railings and barriers are installed and we can now access the elevated decks.  
- Additional plates have been installed per RFI 045A.  
- Decking was being shaken out at the 3rd level.  
- Layout on the first floor was in-process for interior metal stud framing.  

(see attached photos)

Items/Questions:

Prepared by: WHLC Architecture, LLC.