CONSTRUCTION REPORT

Project: River Center Branch Library
Project No.: 11-025
Report No.: 023
Site Visit Date/Time: 11-16-2017
Location: Project Site; site visit and walk
Attendees: R. Roussel, T. Colomb, T. Mathis, M. Caillouet
Weather/Temp: Sunny, Party Cloudy, Hot and Humid.

Work in Progress/Observations:

- Our reveal in the walls and soffit is being framed up and coordinated with the different materials as we had along up the building. This is looking quite good.
- There appears to be some mastic or liquid material that is smeared on the ductwork insulation on the first floor level north of the elevator shaft.
- Plaster work continues along with much of the scratch and brown costs installed at the west and north elevation. It is making its way around to the east elevations at the 4th floor.
- Curtain wall installation was ongoing at the 4th floor large meeting room.
- The large structural knife plates were being framed around at the 4th floor balcony area.
- Most of the roofing work was ongoing if not close to completion on the upper main roof.
- When appropriate, the installation of the walkway/pathway covers should be completed.

(see attached photos)

Items/Questions:

Prepared by: WHLC Architecture, LLC.