CONSTRUCTION REPORT

Project: River Center Branch Library
Project No.: 11-025
Report No.: 005
Site Visit Date/Time: 02-09-2017
Location: Project Site; site visit and walk
Weather/Temp: 

Work in Progress/Observations:

- Pile cap excavation was currently going on at the time of the site visit.
- Backfilling, grade beams have been poured, anchor bolts have been set.
- The long north elevation grade beam was currently being excavated.
- The bottom of the elevator pile cap and combination transfer beam was being constructed.
- The bentonite water-proofing was being installed along with the re-steel inside this large cap. Compactors were being used by hand.
- Plumbing for toilet rooms was going in underground as rough-in continues.
- Underground plumbing was underway.
- Excavation for grade beams was currently ongoing at the western lines of the new building.

Items/Questions:

Prepared by: WHLC Architecture, LLC.