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PHASE 1 - INDEPENDENCE PARK MAIN LIBRARY
NOTES & MILESTONES
1070 Notice to Proceed 0 11/01/11
1830 Metal Panel Field Dimensions 0 10/17/12
1160 Elevator Operational 0 02/26/13
1080 Permanent Power 0 03/25/13
1090 HVAC Operational 0 04/08/13
1200 Life Safety Systems Complete 0 05/24/13
1310 Fire Marshal Inspection 0 05/24/13
1260 MEP Punchlist 0 06/04/13
1340 Indoor Air Quality Testing 0 06/04/13
1300 Architectural Punchlist 0 06/11/13
1060 Substantial Completion 0 07/05/13

FOUNDATION/DECK POURS
1430 Building Pad Fill 0 11/21/11 01/06/12
3170 Layout Pile, Caps and Grade beams 0 12/05/11 03/29/12
1580 Load Test Pile 0 12/20/11 12/20/11
1590 Drive Piles 0 01/09/12 03/09/12
1620 Excavate & Pour Pile Caps - A01 to A05 0 02/02/12 03/15/12
1630 Excavate & Pour Grade Beams - A01 to A05 8 02/22/12 04/02/12
1850 Excavate & Pour Pile Caps - A05 to A08 12 03/14/12 04/06/12
1710 Excavate & Pour Grade Beams - A05 to A08 6 04/02/12 04/10/12
1920 Excavate & Pour Pile Caps - A08 to A11 5 04/06/12 04/13/12
1820 Excavate & Pour Grade Beams - A08 to A11 5 04/10/12 04/17/12
1940 Excavate & Pour Pile Caps - A11 to A13 5 04/13/12 04/20/12
2000 Excavate & Pour Grade Beams - A11 to A13 5 04/17/12 04/24/12
1960 Excavate & Pour Pile Caps - A13 to A14 5 04/20/12 04/27/12
2020 Excavate & Pour Grade Beams - A13 to A14 5 04/24/12 05/01/12
1990 Excavate & Pour Pile Caps - A14 to A20 15 04/27/12 05/18/12
1870 Form Slab 60 05/01/12 07/24/12
2370 Excavate & Pour Grade Beams - A14 to A20 18 05/01/12 05/25/12
1680 Plumbing/Electrical Slab Rough Ins 60 05/18/12 08/10/12
1900 Slab on Grade Pour 01 5 05/21/12 05/28/12
1890 Slab Reinforcing 60 05/22/12 08/14/12
1905 Slab on Grade Pour 02 5 05/28/12 06/04/12
3750 2nd Floor-Pour 01 5 06/04/12 06/11/12
3760 2nd Floor-Pour 02 5 06/11/12 06/18/12
3790 3rd Floor-Pour 01 5 06/18/12 06/25/12
3800 3rd Floor-Pour 02 5 06/25/12 07/02/12
3820 Roof Deck-Pour 01 5 07/02/12 07/09/12
3830 Roof Deck-Pour 02 5 07/09/12 07/16/12
1915 Slab on Grade Pour 03 5 07/16/12 07/23/12
1925 Slab on Grade Pour 04 5 07/23/12 07/30/12
3770 2nd Floor-Pour 03 5 07/30/12 08/06/12
3780 2nd Floor-Pour 04 5 08/06/12 08/13/12
3810 3rd Floor-Pour 03 5 08/13/12 08/20/12
3840 Roof Deck - Pour 03 5 08/20/12 08/27/12
3850 Roof Deck - Pour 04 5 08/27/12 09/03/12

STRUCTURE

Notice to Proceed
Metal Panel Field Dimensions

Elevator Operational
Permanent Power

HVAC Operational
Life Safety Systems Complete
Fire Marshal Inspection

MEP Punchlist
Indoor Air Quality Testing

Architectural Punchlist
Substantial Completion

Building Pad Fill
Layout Pile, Caps and Grade beams

Load Test Pile
Drive Piles

Excavate & Pour Pile Caps - A01 to A05
Excavate & Pour Grade Beams - A01 to A05

Excavate & Pour Pile Caps - A05 to A08
Excavate & Pour Grade Beams - A05 to A08
Excavate & Pour Pile Caps - A08 to A11
Excavate & Pour Grade Beams - A08 to A11
Excavate & Pour Pile Caps - A11 to A13
Excavate & Pour Grade Beams - A11 to A13
Excavate & Pour Pile Caps - A13 to A14
Excavate & Pour Grade Beams - A13 to A14

Excavate & Pour Pile Caps - A14 to A20
Form Slab

Excavate & Pour Grade Beams - A14 to A20
Plumbing/Electrical Slab Rough Ins

Slab on Grade Pour 01
Slab Reinforcing

Slab on Grade Pour 02
2nd Floor-Pour 01

2nd Floor-Pour 02
3rd Floor-Pour 01

3rd Floor-Pour 02
Roof Deck-Pour 01

Roof Deck-Pour 02
Slab on Grade Pour 03

Slab on Grade Pour 04
2nd Floor-Pour 03

2nd Floor-Pour 04
3rd Floor-Pour 03

Roof Deck - Pour 03
Roof Deck - Pour 04

Start date 11/01/11 4:00PM
Finish date 09/18/13 3:59PM
Data date 03/21/12 4:00PM
Run date 03/21/12 5:00PM
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3318 COLUMN LINE A01 TO A05 1 04/12/12 04/13/12
3320 Sequence 1 - 2nd Floor Framing 4 04/13/12 04/19/12
3330 Sequence 2 - 3rd Floor Framing 4 04/19/12 04/25/12
3340 Sequence 3 - Roof Framing 4 04/25/12 05/01/12
3345 COLUMN LINES A05 TO A08 1 05/01/12 05/02/12
3350 Sequence 4 - 2nd Floor Framing 4 05/02/12 05/08/12
3360 Sequence 5 - 3rd Floor Framing 4 05/08/12 05/14/12
3370 Sequence 6 - Roof Framing 4 05/14/12 05/18/12
3380 Sequence 7 - Butterfly Roof Framing 4 05/18/12 05/24/12
3385 COLUMN LINES A08 TO A11 1 05/24/12 05/25/12
3390 Sequence 8 - 2nd Floor Framing 4 05/25/12 05/31/12
3400 Sequence 9 - 3rd Floor Framing 4 05/31/12 06/06/12
3410 Sequence 10 - Roof Framing 4 06/06/12 06/12/12
3420 Sequence 11 - Butterfly Roof Framing 4 06/12/12 06/18/12
3425 COLUMN LINES A11 TO A13 1 06/18/12 06/19/12
3430 Sequence 12 - 2nd Floor Framing 3 06/19/12 06/22/12
3440 Sequence 13 - 3rd Floor Framing 3 06/22/12 06/27/12
3450 Sequence 14 - Roof Framing 3 06/27/12 07/02/12
3460 Sequence 15 - Butterfly Roof Framing 3 07/02/12 07/05/12
3465 COLUMN LINES A13 TO A14 1 07/05/12 07/06/12
3470 Sequence 16 - 2nd Floor Framing 3 07/06/12 07/11/12
3480 Sequence 17 - 3rd Floor Framing 3 07/11/12 07/16/12
3490 Sequence 18 - Roof Framing 3 07/16/12 07/19/12
3500 Sequence 19 - Butterfly Roof Framing 3 07/19/12 07/24/12
3505 COLUMN LINES A14 TO A20 1 07/24/12 07/25/12
3510 Sequence 20 - 2nd Floor Framing 3 07/25/12 07/30/12
3520 Sequence 21 - 3rd Floor Framing 3 07/30/12 08/02/12
3530 Sequence 22 - Roof Framing 3 08/02/12 08/07/12

ROOFING
1945 Roof System 40 08/15/12 10/10/12
2230 Zinc Metal Roof System 50 09/19/12 11/28/12
2250 Copings, Edgings, and Fascia 40 10/04/12 11/29/12
1950 Vegetated Roof System 40 10/10/12 12/05/12
3680 Stainless Roof Guardrail 30 11/08/12 12/20/12
1955 Standing Seam Roof 45 11/14/12 01/16/13

PLAZA/EAST ELEVATION SITE WORK
1420 Site Clearing 10 11/14/11 04/04/12
1530 Storm Drain 15 12/27/11 04/25/12
3180 Earthwork/Grading 4 04/22/13 04/26/13
2940 Landscape Irrigation 20 04/26/13 05/24/13
3220 Site Electrical Underground 10 04/26/13 05/10/13
3290 Site Plumbing Underground 10 04/26/13 05/10/13
3000 Site Concrete 40 05/08/13 07/03/13
3010 CMU 35 05/22/13 07/10/13
3030 Landscape Trellis 10 07/03/13 07/17/13
3060 Granite Tile and Pavers 30 07/03/13 08/14/13
3150 Fountain Equipment 20 07/03/13 07/31/13
3210 Drop Off Canopy 15 07/03/13 07/24/13
2960 Fences & Gates 25 07/10/13 08/14/13

COLUMN LINE A01 TO A05
Sequence 1 - 2nd Floor Framing

Sequence 2 - 3rd Floor Framing
Sequence 3 - Roof Framing
COLUMN LINES A05 TO A08

Sequence 4 - 2nd Floor Framing
Sequence 5 - 3rd Floor Framing

Sequence 6 - Roof Framing
Sequence 7 - Butterfly Roof Framing
COLUMN LINES A08 TO A11

Sequence 8 - 2nd Floor Framing
Sequence 9 - 3rd Floor Framing

Sequence 10 - Roof Framing
Sequence 11 - Butterfly Roof Framing
COLUMN LINES A11 TO A13
Sequence 12 - 2nd Floor Framing

Sequence 13 - 3rd Floor Framing
Sequence 14 - Roof Framing
Sequence 15 - Butterfly Roof Framing
COLUMN LINES A13 TO A14

Sequence 16 - 2nd Floor Framing
Sequence 17 - 3rd Floor Framing
Sequence 18 - Roof Framing

Sequence 19 - Butterfly Roof Framing
COLUMN LINES A14 TO A20

Sequence 20 - 2nd Floor Framing
Sequence 21 - 3rd Floor Framing

Sequence 22 - Roof Framing

Roof System
Zinc Metal Roof System
Copings, Edgings, and Fascia

Vegetated Roof System
Stainless Roof Guardrail

Standing Seam Roof

Site Clearing
Storm Drain

Earthwork/Grading
Landscape Irrigation

Site Electrical Underground
Site Plumbing Underground

Site Concrete
CMU

Landscape Trellis
Granite Tile and

Fountain Equipment
Drop Off Canopy

Fences & Gate

Start date 11/01/11 4:00PM
Finish date 09/18/13 3:59PM
Data date 03/21/12 4:00PM
Run date 03/21/12 5:00PM
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2970 Bollards 15 07/10/13 07/31/13
2980 Benches 5 07/10/13 07/17/13
2990 Tables and Chairs 5 07/10/13 07/17/13
3020 Bike Racks & Waste Receptacles 5 07/10/13 07/17/13
2950 Landscaping 25 08/14/13 09/18/13

SERVICE YARD/WEST ELEVATION SITE WORK
3230 Earthwork 4 02/28/13 03/06/13
3250 Layout 4 03/06/13 03/12/13
3560 MEP Underground 20 03/12/13 04/09/13
3240 Drill Shafts 10 04/03/13 04/17/13
3260 Pour Block Wall Footings 10 04/17/13 05/01/13
3270 Block/Brick Walls 8 05/01/13 05/13/13
3285 Form and Pour Concrete Paving 20 05/01/13 05/29/13
3300 Concrete Pads for Mechanical 5 05/01/13 05/08/13
3550 Cooling Tower Install 20 05/08/13 06/05/13
2110 Fluid Applied Waterproofing 5 05/13/13 05/20/13
3570 Green Screen 10 05/20/13 06/03/13
3580 PreCast Concrete Caps 12 05/20/13 06/05/13
3590 Gates 5 05/20/13 05/27/13
3280 Install Limestone 5 05/29/13 06/05/13

BUILDING FACADE/ENCLOSURE - WEST ELEVATION
1930 Exterior Metal Stud Framing/Sheathing 20 07/16/12 08/13/12
2248 Parapet Walls @ Roof 12 07/30/12 08/15/12
3740 Electrical Rough Ins 10 07/30/12 08/13/12
3630 Curtain Wall Framing 20 08/08/12 09/05/12
2010 Brick Veneer 15 08/15/12 09/05/12
2160 Batt Insulation 40 08/20/12 10/15/12
2180 Foam Insulation 10 08/27/12 09/10/12
3640 Curtain Wall Framing w/Metal Louver Infill 20 08/28/12 09/25/12
3690 Ground Face Block 15 09/05/12 09/26/12
2120 Water Repellants 20 09/25/12 10/23/12
1970 Aluminum Storefront 10 09/26/12 10/10/12
2100 Curtain Wall Entrance Doors 15 10/10/12 10/31/12
2260 Flatlock Zinc Metal Panels 30 11/29/12 01/10/13
2360 Interlocking Zinc Metal Panels 20 11/29/12 12/27/12
2400 Joint Sealants 25 01/10/13 02/14/13
3650 Light Fixture Trim Out 5 01/10/13 01/17/13
3710 Exterior Illuminated Signage 5 01/31/13 02/07/13

BUILDING FACADE/ENCLOSURE - SOUTH ELEVATION
4500 Exterior Metal Stud Framing/Sheathing 30 08/20/12 10/01/12
4520 Parapet Walls @ Roof 20 09/03/12 10/01/12
4540 Electrical Rough Ins 15 09/03/12 09/24/12
4580 Curtain Wall Framing 20 09/12/12 10/10/12
4590 Brick Veneer 20 09/19/12 10/17/12
4600 Batt Insulation 40 09/24/12 11/19/12
4620 Ground Face Block 15 09/26/12 10/17/12
4650 Curtain Wall Framing w/Metal Louver Infill 20 10/02/12 10/30/12
4680 Aluminum Storefront 25 10/10/12 11/14/12
4670 Water Repellants 20 10/17/12 11/14/12

Bollards
Benches
Tables and Chairs
Bike Racks & Waste Re

Lan

Earthwork
Layout

MEP Underground
Drill Shafts

Pour Block Wall Footings
Block/Brick Walls

Form and Pour Concrete Paving
Concrete Pads for Mechanical

Cooling Tower Install
Fluid Applied Waterproofing

Green Screen
PreCast Concrete Caps

Gates
Install Limestone

Exterior Metal Stud Framing/Sheathing
Parapet Walls @ Roof
Electrical Rough Ins

Curtain Wall Framing
Brick Veneer

Batt Insulation
Foam Insulation

Curtain Wall Framing w/Metal Louver Infill
Ground Face Block

Water Repellants
Aluminum Storefront

Curtain Wall Entrance Doors
Flatlock Zinc Metal Panels

Interlocking Zinc Metal Panels
Joint Sealants

Light Fixture Trim Out
Exterior Illuminated Signage

Exterior Metal Stud Framing/Sheathing
Parapet Walls @ Roof

Electrical Rough Ins
Curtain Wall Framing

Brick Veneer
Batt Insulation

Ground Face Block
Curtain Wall Framing w/Metal Louver Infill

Aluminum Storefront
Water Repellants

Start date 11/01/11 4:00PM
Finish date 09/18/13 3:59PM
Data date 03/21/12 4:00PM
Run date 03/21/12 5:00PM
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4810 Caulking/Sealants 10 10/17/12 10/31/12
4820 Glass Canopies 15 10/30/12 11/20/12
4840 Aluminum Airfoil Sunshades 20 11/13/12 12/11/12
4550 Flatlock Zinc Metal Panels 45 12/24/12 02/25/13
4570 Interlocking Wall Panels 30 12/24/12 02/04/13
4730 Architectural Window Film 30 02/25/13 04/08/13
4790 Joint Sealants 25 02/25/13 04/01/13
4800 Light Fixture Trim Out 5 02/25/13 03/04/13
4830 Exterior Illuminated Signage 5 03/18/13 03/25/13

BUILDING FACADE/ENCLOSURE - NORTH ELEVATION
4000 Exterior Metal Stud Framing/Sheathing 15 10/29/12 11/19/12
4020 Parapet Walls @ Roof 10 11/12/12 11/26/12
4040 Electrical Rough Ins 8 11/12/12 11/22/12
4060 Brick Veneer 20 11/19/12 12/17/12
4080 Curtain Wall Framing 20 11/21/12 12/19/12
4100 Batt Insulation 40 12/03/12 01/28/13
4120 Ground Face Block 10 12/05/12 12/19/12
4180 Aluminum Storefront 10 12/19/12 01/02/13
4030 Interlocking Zinc Metal Panels 45 02/04/13 04/08/13
4050 Flatlock Zinc Metal Panels 35 02/04/13 03/25/13
4290 Joint Sealants 15 03/25/13 04/15/13
4300 Light Fixture Trim Out 5 03/25/13 04/01/13
4170 Water Repellants 20 04/01/13 04/29/13
4230 Architectural Window Film 10 04/01/13 04/15/13
4340 Sunshades 5 04/01/13 04/08/13
4330 Exterior Illuminated Signage 5 04/15/13 04/22/13

BUILDING FACADE/ENCLOSURE - EAST ELEVATION
5000 Exterior Metal Stud Framing/Sheathing 15 12/17/12 01/07/13
5020 Parapet Walls @ Roof 10 12/31/12 01/14/13
5040 Electrical Rough Ins 8 12/31/12 01/10/13
5080 Curtain Wall Framing 20 01/09/13 02/06/13
5090 Brick Veneer 10 01/16/13 01/30/13
5100 Batt Insulation 10 01/21/13 02/04/13
5120 Ground Face Block 15 01/23/13 02/13/13
5170 Water Repellants 5 01/30/13 02/06/13
5230 Architectural Window Film 15 02/27/13 03/20/13
5030 Interlocking Zinc Metal Panels 35 03/25/13 05/13/13
5050 Flatlock Zinc Metal Panels 40 03/25/13 05/20/13
5290 Joint Sealants 15 05/20/13 06/10/13
5300 Light Fixture Trim Out 5 05/20/13 05/27/13
5240 Curtain Wall Entrance Doors 15 05/27/13 06/17/13
5330 Exterior Illuminated Signage 5 06/10/13 06/17/13

OVERHEAD MEP/METAL STUDS
2550 Layout Walls 10 07/16/12 07/30/12
2510 Air Handler Install/HVAC Above Ceiling 40 07/30/12 09/24/12
2560 Metal Stud Framing 60 07/30/12 10/22/12
2610 Install Door Frames 30 08/13/12 09/24/12
2570 Plumbing Wall Rough Ins 30 08/20/12 10/01/12
2580 Electrical Wall Rough Ins 60 08/20/12 11/12/12

Caulking/Sealants
Glass Canopies

Aluminum Airfoil Sunshades
Flatlock Zinc Metal Panels

Interlocking Wall Panels
Architectural Window Film

Joint Sealants
Light Fixture Trim Out

Exterior Illuminated Signage

Exterior Metal Stud Framing/Sheathing
Parapet Walls @ Roof

Electrical Rough Ins
Brick Veneer
Curtain Wall Framing

Batt Insulation
Ground Face Block

Aluminum Storefront
Interlocking Zinc Metal Panels

Flatlock Zinc Metal Panels
Joint Sealants

Light Fixture Trim Out
Water Repellants

Architectural Window Film
Sunshades

Exterior Illuminated Signage

Exterior Metal Stud Framing/Sheathing
Parapet Walls @ Roof

Electrical Rough Ins
Curtain Wall Framing

Brick Veneer
Batt Insulation

Ground Face Block
Water Repellants

Architectural Window Film
Interlocking Zinc Metal Panels

Flatlock Zinc Metal Panels
Joint Sealants

Light Fixture Trim Out
Curtain Wall Entrance Doors
Exterior Illuminated Signage

Layout Walls
Air Handler Install/HVAC Above Ceiling

Metal Stud Framing
Install Door Frames

Plumbing Wall Rough Ins
Electrical Wall Rough Ins

Start date 11/01/11 4:00PM
Finish date 09/18/13 3:59PM
Data date 03/21/12 4:00PM
Run date 03/21/12 5:00PM
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2540 Electrical Above Ceiling 40 08/23/12 10/18/12
2670 Sprinkler Above Ceiling 40 08/24/12 10/19/12
2530 Plumbing Above Ceiling 30 08/27/12 10/08/12

FINISHES
2620 Wall Insulation 20 09/20/12 10/18/12
2590 Hang Drywall 50 10/09/12 12/18/12
2600 Tape/Float/Prime Drywall 35 10/25/12 12/13/12
2650 Install Ceiling Grid 30 11/22/12 01/03/13
2660 Install HVAC Grills/Lights 20 12/20/12 01/17/13
2680 Install Sprinkler Drops 30 12/20/12 01/31/13
2640 Terrazzo 35 01/10/13 02/28/13
2630 Ceramic Tile 20 01/24/13 02/21/13
2780 Finish Carpentry 30 02/11/13 03/25/13
2930 Plumbing Trim Out 10 02/21/13 03/07/13
2770 Finish Painting/Staining 40 02/25/13 04/22/13
3120 Specialty Display Wall System 15 03/11/13 04/01/13
2840 Lockers 10 03/13/13 03/27/13
2810 Sanitary Wall Protection 10 03/19/13 04/02/13
2690 Ceiling Tile Install 20 03/21/13 04/18/13
2710 Metal Panel Ceiling System 35 03/25/13 05/13/13
2790 Visual Display Surfaces 15 03/26/13 04/16/13
2800 Louvers 10 03/26/13 04/09/13
2720 Resilient Flooring 35 04/02/13 05/21/13
2820 Wall and Corner Guards 8 04/02/13 04/12/13
2870 Alum. Airfoil Sunshades 20 04/02/13 04/30/13
2850 FE's and Cabinets 6 04/04/13 04/12/13
3070 Clocks 5 04/04/13 04/11/13
2830 Signage 15 04/08/13 04/29/13
3090 Projection Screens 5 04/08/13 04/15/13
2730 Carpet Tile 25 04/09/13 05/14/13
2900 Toilet Accessories 10 04/10/13 04/24/13
2910 Electrical Trim Out 30 04/12/13 05/24/13
2920 HVAC Trim Out 35 04/16/13 06/04/13
2700 Fabric Ceiling System 25 04/18/13 05/23/13
2740 Wallcoverings 20 04/30/13 05/28/13
2750 Fabric Wrapped Panels 35 05/07/13 06/25/13
2760 Acoustical Wood Wall Panels 15 05/07/13 05/28/13
3080 Library Equipment 20 05/14/13 06/11/13
2860 Vertically Folding Acoustical Part. 6 05/21/13 05/29/13
3110 Kitchen Appliances 5 05/27/13 06/03/13
3130 Floor Mats 5 05/29/13 06/05/13
3140 Roller Shades 5 05/31/13 06/07/13

ELEVATORS
3160 Elevators 50 12/18/12 02/26/13

PUNCH LIST
3190 Punch Out 20 06/07/13 07/05/13

Electrical Above Ceiling
Sprinkler Above Ceiling

Plumbing Above Ceiling

Wall Insulation
Hang Drywall

Tape/Float/Prime Drywall
Install Ceiling Grid

Install HVAC Grills/Lights
Install Sprinkler Drops

Terrazzo
Ceramic Tile

Finish Carpentry
Plumbing Trim Out

Finish Painting/Staining
Specialty Display Wall System

Lockers
Sanitary Wall Protection

Ceiling Tile Install
Metal Panel Ceiling System

Visual Display Surfaces
Louvers

Resilient Flooring
Wall and Corner Guards

Alum. Airfoil Sunshades
FE's and Cabinets
Clocks

Signage
Projection Screens

Carpet Tile
Toilet Accessories

Electrical Trim Out
HVAC Trim Out

Fabric Ceiling System
Wallcoverings

Fabric Wrapped Panels
Acoustical Wood Wall Panels

Library Equipment
Vertically Folding Acoustical Part.

Kitchen Appliances
Floor Mats
Roller Shades

Elevators

Punch Out

Start date 11/01/11 4:00PM
Finish date 09/18/13 3:59PM
Data date 03/21/12 4:00PM
Run date 03/21/12 5:00PM
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