

Maintenance Report December 2016

Goodwood Main Library

Performed Lighting Preventive Maintenance

Baker Branch Library

Notice to Proceed Issued on 12/6 to Allrite Electric for Exterior Lighting Project
Engineer Reviewing Light Fixture Spec. Submittals for Ext. Lighting Project

Carver Branch Library

Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6

Central Branch Library

Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6
Exterior Work Begun on Facility
Received Bids for Meeting Room Flooring Project
Library Facilities Manager Reviewing Bids

Delmont Gardens Branch Library

Notice to Proceed Issued on 12/6 to Allrite Electric for Exterior Lighting Project
Engineer Reviewing Light Fixture Spec. Submittals for Ext. Lighting Project
Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6

Eden Park Branch Library

Notice to Proceed Issued on 12/6 to Allrite Electric for Exterior Lighting Project
Engineer Reviewing Light Fixture Spec. Submittals for Ext. Lighting Project
Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6

Greenwell Springs Road Regional Branch Library

Relocating Teen Books so that Wall Shelving Can Be Removed for Dry Wall Work
Pulling Adult Collection to be Shelved after Sheetrock Installation is Completed
Library Computer Services Installed Data Lines
Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6
Completed Pressure Washing Exterior of Facility
Architect Selected Paint Colors for Doors

Pride-Chaneyville Branch Library

Received Bids for Meeting Room Flooring Project
Library Facilities Manager Reviewing Bids

Scotlandville Branch Library

Notice to Proceed Issued on 12/6 to Allrite Electric for Exterior Lighting Project
Engineer Reviewing Light Fixture Spec. Submittals for Ext. Lighting Project
Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6

Zachary Branch Library

Notice to Proceed Issued on 12/6 to Allrite Electric for Exterior Lighting Project
Engineer Reviewing Light Fixture Spec. Submittals for Ext. Lighting Project
Tasch, LLC. Began Exterior Bld. Project on 11/9
Construction Progress Meeting for Ext. Bld. Project Held on 12/6
Exterior Work Begun on Facility
Library Facilities Mgr. Submitted Quote & Specs to Purchasing for Flooring Project